What we built. What we fixed.

A plain-English summary of the work completed in Orb, including capabilities that were previously missing.

Prepared 19 October 2026 | Updated with fixes and remaining work as of 20 October 2026

The overall result

We strengthened Orb's existing ward-record system, repaired confirmed privacy and reliability defects, added 13 persistent local hospital workflows, improved the testing and release machinery, and made Sage faster in a measured local workload.

The project has real backend services, database migrations, role-based screens, audit trails and browser-tested workflows. It remains a **substantial pre-pilot MVP**; implementation and synthetic tests do not establish clinical approval or hospital readiness. [1-6]

Workstream	What changed
Existing product	Ward Record behavior, patient context, medication safety, hospital time, Sage/Scribe handling and startup behavior were repaired.
Previously missing work	13 local modules now have persistent records, APIs and screens, including radiology, emergency, care plans, dialysis and hospital operations.
Engineering foundation	Stronger session/cache boundaries, private media handling, backup verification, setup scripts, test isolation and candidate release checks.
Latest remediation	All 8 reproduced security defects and 4 UI issues are fixed locally, with security regressions and responsive browser checks. Remaining work is listed separately. [7, 10]

How this summary was assembled

This is a retrospective from repository history, implementation reports and verification manifests. It covers earlier product work, the 11-12 October audit/completion passes, and the 19 October security/UI remediation. Test results are recorded snapshots with their limits. Existing uncommitted work and shipped commits are distinguished; this is not a deployment record.

What we fixed in the product

These are concrete before-and-after examples from the earlier fix waves and the recent audit. Some apply only when the relevant module is enabled. [1, 8, 9]

Before	What we changed
Patient context could cross between screens or requests.	Relay now checks room and request ownership so delayed sends and foreign-room socket events cannot repaint the active conversation. Proactive insights and Sage chart prefetch now check patient, department and facility access.
Cached records or delayed responses could outlive an access refusal or account change.	An authoritative 401/403/404 clears the relevant active-page cache. Fetch, refresh, upload, stream and replay consumers recheck their initiating identity. Cross-tab and offline revocation policy still needs work.
Medication safety and order previews had misleading gaps.	Fixed class-name allergy matching, including NSAIDs. Added clear patient/allergy banners, dose and interaction coverage labels, recent-application warnings and honest notices where medication orders are not routed to the ward/pharmacy.
Clinical text could imply facts or freshness it did not have.	Removed invented surgical preparation facts/default success odds; constrained Scribe structuring; refreshed active insight facts; attached observation time; kept cached vitals consistent with the readings used for scoring.
Hospital time and escalation behavior were inconsistent.	Reused the hospital timezone for shift windows and clinical printouts. Added a background escalation sweep so overdue tiers can progress without someone opening the list. External paging remains separate work.
A profile change or rebuild could show the wrong interface.	Ward Record now hides switched-off drug/AI/scoring surfaces consistently. Startup waits for known switches, page navigation refreshes the shell, rebuilds refresh index content, and normal loading no longer flashes a false offline warning.
Simulator cleanup and measurements mixed unlike populations.	Protected real risk-score history from simulator cleanup. Excluded simulated/unattributed readings from relevant impact counts and machine-generated drafts from the clinician time-saved proxy.
Charges or portal facts could use the wrong owner/stay.	Enforced invoice-to-patient ownership, made OPD counter submission transactional, and applied current-stay filtering to Bridge readers. Patient exports now exclude other patients' shared journal/payout entries.

The early October gap-fix log records four waves of 76, 49, 27 and 13 fixes. Those are historical work-log counts; they are not a fresh defect count or a claim that every current issue is closed. [8]

What was missing and is now implemented

The 11 October implementation pass added these **13 persistent local workflows**, with database migrations 81-86, API routes, permissions and navigation. All default to off until explicitly enabled. [2, 3]

New module	What we implemented
Complaints / feedback	Assignment, investigation, response, resolution, closure/reopening and history.
Mortuary	Receiving/identity references, storage, custody, holds and authorised handover with a distinct witness reference.
Sterile supply (CSSD)	Pack register, manually recorded cycle evidence, quarantine/release/recall, issue/return and custody linkage.
Reporting / cohorts	Scoped allowlisted datasets, filters, grouped measures, saved report definitions and CSV export.
Finance tools	Explicit doctor charge attribution, configured payout rules, draft/approved statements, payment references and balanced accounting exports.
Radiology records	Study worklist, authored reports, performed/reported/signed states and addenda to signed records.
Care plans	Problems, goals, interventions, ownership, due/completion tracking and evaluations.
Emergency records	Manual triage, assessment, timepoints and disposition documentation within existing authority.
Perioperative records	Surgery-linked team details, anaesthetic/recovery observations and implant lot documentation.
Dialysis records	Prescribed and actual session values, complications and completion records; doctor-only prescription changes.
Records governance	File custody, release requests with approval, legal holds, revision conflicts and history.
Radiation safety	Equipment licence and officer-appointment references, validity dates, search, withdrawal and history.
Infection surveillance	Authored definitions, exposure days, reviewed cases, isolation and transcribed susceptibility records.

Scope: these are local record workflows. They do not provide PACS/DICOM transport, device control, automated clinical interpretation, certification, bank transfer or external portal submission. Role and facility checks, version guards and transaction-linked audit were added. [2]

Reliability, security and AI improvements

Requests, media and shared transport [1, 3]

Request limits now count actual streamed bytes, including routes that previously relied on headers or broad multipart exceptions. Uploaded media uses private staging and atomic publication. Audio conversion and worker cleanup handle failure and cancellation. Lens materialisation moves blocking work off the event loop; typed stream errors replace raw exception strings.

Bridge and six hospital-domain clients, plus Forecast and Appointments, use the shared cookie/session/CSRF transport. Sage history groups the latest 200 stored messages by original thread and local date; delayed microphone, ASR and speech callbacks cannot submit into a replacement conversation.

Startup, backups and engineering tools [1, 3, 4]

Added database-aware readiness, installer failure propagation and shutdown checks that target owned processes. Backup publication now uses unique private destinations, shared locks and integrity receipts before rotation. Restore verification covers 199 tables in 47 groups, including all 45 tables added by migrations 81-86. The later extraction-security finding is now fixed through authenticated staging and archive containment (page 6).

Browser and speech benchmarks now use owned disposable databases and synthetic data. Removed confirmed unused code and duplicate parsers, updated supported timestamp/model APIs, bounded Vite discovery, added advisory scanning and a candidate packaging workflow. The earlier strict Python gate covered two utility files. This follow-up adds an independent three-utility gate (page 8); neither covers the full backend.

ML dependencies and honest answer completion [4]

Replaced the legacy FlagEmbedding training dependency chain with local-only inference adapters, updated Torch/Transformers, and required safe checkpoint loading. Fresh candidate scans reported zero advisories across 70 installed packages and the 76-package Apple production resolution. Existing appliance environments were not upgraded.

Sage now requires nonempty content, valid stream framing and explicit successful completion. Engine errors, premature EOF and length-truncated output do not become successful replayable answers. We also repaired an informational prompt being misclassified as a medication command and aligned shared-model context reuse.

Sage speed: measured improvement [5]

Question scope	First readable answer across 3 warm repeats
General - target under 3s	1.631s / 0.723s / 0.969s
Patient - target under 5s	3.545s / 3.532s / 3.416s
Department - target under 10s	5.377s / 0.432s / 0.429s

All 9 warm checks passed with the same local 27B model on an idle M2 Max / 64 GiB setup. The cache policy preserves useful prompt state. Cold startup still took 19.982s to readable text; one chart-open journey took 25.409s including preparation. Busy-ward latency and full-answer completion are separate: patient completions took 36-47s.

How we verified the work

These are recorded historical results, with their original scope. Overlapping selections must not be added together. The later security assessment demonstrates that passing suites did not cover every important path. [1, 3-7]

Evidence	Recorded result and practical meaning
Backend application suite	16,103 passed, 8 explicit skips, no failures/errors from 16,111 cases in 514 files across six shards. This snapshot preceded the final launcher refinement.
Final launcher/configuration delta	160 focused tests passed after the full-suite snapshot. Application/built-asset parity was checked separately; this is not a claim of a new combined full-suite run.
Frontend suite	3,700 tests passed across 366 files in the completion report; typecheck and production build passed. Lint recorded 0 errors and 8 existing warnings.
Real browser acceptance	11 real-server journeys passed with synthetic records, covering selected authentication, navigation, persistence, conflict, reporting, radiology and role-refusal behaviors.
New-module visual acceptance	156 effective captures across 78 states and 13 modules in light/dark themes, with zero findings in that gate.
Existing visual acceptance	245 effective captures across 49 scenarios, with zero gating findings; existing allowlisted and informational findings were retained.
ML security and local adapters	Fresh installed-runtime and complete Apple production-resolution scans reported zero advisories. Cached local embedding/reranker behavior was exercised; native speech build and site acceptance remained separate.
Sage performance	9/9 warm speed checks and 11 complete answers passed in the final idle synthetic browser run. Cold/preparation misses remain documented.
Documentation consistency	9,020 path/line citations and 490 symbol anchors resolved. This checks references, not the truth of every historical statement.

What we can reasonably conclude

The work is implemented and has substantial automated and selected browser evidence. The new modules are more than mock screens: they save, reload, enforce version conflicts and expose history. That evidence supports continued development and controlled acceptance testing.

What the evidence does not establish

It does not establish real-patient clinical safety, complete endpoint coverage, a successful hosted CI run, target-site restore/key escrow, power-loss behavior, busy-ward GPU capacity or production deployment. New modules remain default-off, and the candidate environment is distinct from the installed appliance.

Eight security defects fixed

The 12 October assessment reproduced eight defects. The 19 October remediation closes these specific findings in the local working tree. The original assessment and proof scripts remain as historical evidence. [7, 10]

Finding	Implemented fix
SEC-01 / Scribe authorization	Edit, sign, reject, revise and retry paths use the scoped note loader. Write transactions recheck the current actor and note/patient ownership. Structure checks scope before generation and at the initial save.
SEC-02 / Revoked live sockets	Protected events and publications revalidate the session. Revoked, inactive, expired or changed-scope subscriptions are disconnected; publication targets only the validated recipient snapshot.
SEC-03 / Revoked tablet tokens	HTTP and socket authentication now share authoritative user, token-version, enrolled-device and portal checks. A revoked tablet token cannot open a new socket session.
SEC-04 / Shared-ward downtime leak	Each patient included in an authenticated pack is checked against the caller. The response is rendered from scoped snapshots and does not reuse a shared full-ward artifact.
SEC-05 / Restore containment	Backup sets authenticate database/media hashes in a signed manifest. Restore validates all paths and entry types, rejects links/devices/unexpected members, bounds expansion and stages media privately before installation. Failed installs roll back both members.
SEC-06 / TOTP replay race	A single conditional SQLite UPDATE consumes the time step. Concurrent requests have one winner; sequential replays and missing users fail.
SEC-07 / Lens orphaned uploads	Authorization precedes file publication. Upload and registration workers retain ownership through cancellation. Failed/unregistered media is removed; media belonging to a durably saved analysis is retained.
SEC-08 / Plaintext discharge QR	QR generation uses the private encrypted media writer. The scoped route decrypts it and sends no-store. Existing plaintext QR files can still be read through the protected route.

Recovery behavior changed

A media backup without a valid signed .set.json manifest is now refused before installation. Produce a fresh set on a trusted primary, or authenticate only independently trusted historical artifacts. Existing appliance backups were not changed. Legacy database-only restores retain an explicit missing-media warning. Real-site recovery and power-loss drills remain outstanding. [7, 10]

Four UI fixes, with fresh verification

Finding	What now works
UX-01 / Mobile admission	The form and summary stack on a narrow screen. Fields use one column, the body scrolls, and header/actions remain usable.
UX-02 / Radiation-safety layout	Grid children and native form controls shrink within the viewport. Wrapping controls and bottom space keep equipment pagination clear of the floating orb.
UX-03 / Focus restoration	An explicit initial-focus marker lets the focus trap capture the opener before moving into the name field. Closing the dialog returns focus to that opener.
UX-04 / Mobile account security	The compact shell keeps the account-security button visible and reachable by touch or keyboard; its dialog opens on mobile.

19 October verification results [10]

Check	Recorded result
Security / restore selection	185 passed; one intentional real-backup skip.
Compatibility selection	928 passed, covering authentication, scope, downtime, sockets, Scribe, Lens and vital-event behavior.
Frontend components	239 passed across 26 files.
Real browser journeys	17 passed, including six new responsive journeys: 390px, 1280px and 1440px, each in light and dark themes.
Final cancellation delta	711 overlapping focused checks passed after the Lens registration/cancellation refinement.
Commit-preparation correction	166 focused checks passed after moving the Scribe save scope argument to the correct call; includes authorized save, scope change during generation and background verification.
Build and static checks	Typecheck, production build, targeted ESLint, shell syntax and changed-file whitespace checks passed.

What these results establish

The specific defects have regression coverage and the affected user journeys were exercised against disposable synthetic data. Counts overlap and must not be added as unique tests. Broad runs and later focused deltas were separate snapshots; the evidence records those boundaries. No live patient data, appliance environment, backup or model weights were changed, and these results do not establish clinical go-live readiness.

Independent engineering follow-up

Completed the confirmed follow-ups that could be repaired using existing product and offline-policy decisions. The eight earlier security defects and four UI findings remain closed. No clinical rules, integrations or feature-enablement decisions were invented. [14]

Area	What is now implemented
Live Scribe boundaries	Requires Scribe capability and current patient scope before hints or audio, then rechecks access before work/publication. Hints run off the event loop. Caps sessions, utterance bytes, duration, queued work and concurrent native workers; rejects overload visibly. Retired sessions cannot publish into replacements.
Lens / Scribe completion	Requires successful HTTP status, valid JSON/message/content frames, nonempty output and explicit done:true. Truncated, malformed and failed streams do not become saved successful analyses or drafts. Connections, queue slots and failed uploads are released.
Private speech transport	Patient-derived hints travel through a bounded stdin pipe, never process arguments. Workers reject the legacy argument form. Failed ASR is a typed failure, including the HTTP chunk route; genuine silence stays valid. Shared private WAV conversion cleans failed/interrupted output.
Offline inference	Configuration rejects remote, wildcard, credential-bearing and malformed model origins. Only HTTP(S) loopback origins are allowed. The gateway validates again at call time before opening a request.
Browser dictation	AudioWorklet replaces deprecated main-thread ScriptProcessor capture/VAD. Bounded message credits apply receipt backpressure. Candidate speech is retained, continuous speech splits below the server limit, and stop drains captured PCM. Late permission, chart changes, errors and unmount release resources.
Vigil performance	A bounded in-memory cache reuses only identical complete feature/time tensors, patient context, model identity/state and normalisation metadata. Fresh inputs are assembled on every call. Corrections, age/history/time or model changes invalidate reuse; NEWS2 behavior is unchanged.
Engineering quality	An independent CI job checks strict typing, lint/format and 100% statement/branch coverage for the origin validator, stdin protocol and inference cache. Pinned developer tools are separate from the appliance runtime.

Fresh verification and boundaries

The recorded checks cover synthetic authenticated sockets, failed Lens persistence/cleanup, bounded native concurrency, stale-session isolation, private speech hints, model/input cache invalidation, component lifecycles and real Chromium audio. 279 selected-commit backend checks and 87 frontend checks passed. Two final browser audio cases passed; the three-utility quality gate measured 100% statement/branch coverage. Source hashes and overlapping selections are recorded in the evidence. [14]

These are local engineering checks. They do not establish native speech accuracy, approved clinical models, busy-ward GPU capacity, Safari/iPad acceptance, hosted CI success or site deployment. Existing unrelated workspace changes are excluded from the selected commit.

What is still left to do in Orb

This is the remaining-work summary as of 20 October. Built-but-disabled modules are not counted as missing. Open engineering, owner decisions and site acceptance require different next steps. [1-3, 7, 11-13]

Area / status	Remaining work and next step
Session policy / decision + build	Set expiry/renewal policy, cross-tab session coherence and the offline cache revocation contract, including persistent-storage deletion failure. Implement and test the agreed behavior.
Medication workflows / held epics	Finish the remaining verbal/read-back/countersign, substitution, stat completion, encounter reconciliation and legacy-writer retirement work where still held. Resolve R001/R002/R009/R010/R011/W111/W099 and dependent epics against current implementation; do not treat the whole medication system as absent.
Clinical governance / decisions	Resolve discharge/escalation handling, laboratory critical-result and restricted-record/break-glass rules. Obtain approved local ranges, thresholds, protocols and sign-offs before enabling dependent behavior.
Sage bed locator / follow-ups	R026 itself shipped on 19 October (f5a0afb). Four separate items remain: an unrecognised off-ward drug destination, order-notice wording, bare-number matching on coded wards, and relative/unsupported patient references carried in a confirmed reply. These require their own rulings.
AI / validation + performance	Measure cold startup, chart preparation and busy-ward concurrency. Complete clinical model validation, train/serve parity, benchmark/promotion gates and licensed-data work. The existing non-sepsis extract adapter is not evidence of a trained or approved model.
Infrastructure / ongoing engineering	The new strict gate covers three inference utilities; full-backend typing, coverage and modularisation remain ongoing work. Hosted CI/release acceptance is unperformed. A PostgreSQL port needs its own database integration and acceptance environment.
Recovery / site acceptance	Rebuild/validate the candidate runtime on the intended appliance. Run restore/key-escrow, signed-media recovery, power-loss, backup-under-load and hardware soak/concurrency drills.
Hospital adoption / field work	Confirm the pilot site, accountable clinical lead, workflows, training, acceptance criteria and approved feature enablement. The 13 local modules remain default-off until deliberately accepted.
External integration / scope decision	ABDM, claims/insurers, payment gateways, PACS/DICOM, analysers/devices and external reporting remain unconnected. Reconcile any proposed transport with the strict offline policy before implementation.
Product expansion / backlog	Inter-facility transfer and unswept multi-site surfaces remain gated. Later Pulse stages (authored warnings/LAN sensors, local disease trends and recall/stock workflows) remain future work; existing local records do not complete every HIS epic.

Source record and status boundaries

How to use the remaining-work list

Engineering items can move through implementation and focused acceptance. Held behavior needs the owner or clinical authority to decide first. Site/hardware evidence requires a real controlled exercise. External integrations require both an explicit product decision and compatible permissions/transport. Earlier foundation logs are historical: later executable behavior and current rulings take precedence.

Sources used

Paths are relative to the Orb repository. Bracketed numbers refer to these local records. The 19 October remediation supersedes the original 12 October open status for the twelve reproduced findings; the latest bed-locator shipment supersedes older reports calling R026 unshipped.

[1] Repository audit and completed fixes
docs/REPOSITORY_AUDIT_2026-10.md

[2] 13 local modules and implementation boundaries
docs/OFFLINE_IMPLEMENTATION_2026-10.md

[3] Completion, browser acceptance and engineering follow-ups
docs/OFFLINE_COMPLETION_AND_BROWSER_2026-10.md

[4] ML security, adapters and earlier timing
docs/ML_SECURITY_AND_SAGE_LATENCY_2026-10.md

[5] Sage cache policy, speed and full-suite evidence
docs/SAGE_SPEED_FIX_2026-10.md

[6] Earlier capability narrative
docs/BUILD_LOG_PLAIN_ENGLISH.md

[7] Assessment plus 19 October remediation status
docs/SECURITY_AND_UX_ASSESSMENT_2026-10.md

[8] Earlier October fixes and verification
docs/GAP_FIXES_2026-10-02.md

[9] Historical fixes and working decisions
docs/WORKLOG.md; docs/ORB_FIX_LOG.md

[10] Fresh remediation results, logs and screenshots
docs/audit-2026-10/security-remediation-20261019/verification.json

[11] Latest bed-locator shipment and four follow-ups
docs/SAGE_BED_LOCATOR_FINDINGS_2026-10-03.md

[12] Owner decisions and clinical policy holds
docs/RULINGS_NEEDED_2026-10.md

[13] HIS epic plan and held follow-ons
docs/HIS_BUILD_PLAN_2026-10.md

[14] Independent engineering fixes and fresh verification
docs/ORB_AUTONOMOUS_FIXES_2026-10-19.md; docs/audit-2026-10/autonomous-fixes-20261019/verification.json

Repository reviewed through e0427fb, including bed-locator shipment f5a0afb, the security/UI remediation and this independent-engineering follow-up. Existing concurrent changes remain separate from this work. Updated 20 October 2026; this document records implementation and evidence, not deployment or clinical approval.